

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

NABARD – RIDF XI – Anantapur district – Providing BT surface to the road from Uravakonda to Penchalapadu via Chabala & Poliki Est. Rs.100.00/123.00 lakhs – Post facto Extension Of Agreement Time up to 31.1.2008 without penalty – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

**G.O.Rt.No. 1334**

**Dated:01-09-2008**  
**Read the following:**

- 1.G.O.Rt.No.1404, P.R. & R.D.(Progs.II) Dept.,dt.2.8.2005.
2. G.O.Rt.No.1256, P.R. & R.D.(Progs.II) Dept.,dt.13.9.2006.
- 3.From the Chief Engineer, NABARD, P.R., Ir.No.NB7/ RIDF XI/ATP/11000/2005, dt.13.5.2008.
4. Govt.Memo.No.11434/Progs.II(1)/08, dated 28.6.2008.

...

**ORDER:-**

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letters 4<sup>th</sup> read above, Government after careful examination hereby modify the orders issued in the reference 4<sup>th</sup> read above by according Post facto Extension of Agreement Time up to 31.1.2008 without penalty for the work “Providing BT surface to the road from Uravakonda to Penchalapadu via Chabala & Poliki” in Anantapur district.

2. The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.
3. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN  
SECRETARY TO GOVERNMENT

To  
The Chief Engineer, NABARD, Hyderabad.  
The SE, Panchayat raj, Anantapur.  
The Accountant General, A.P.,Hyderabad.  
Copy to:  
P.S. to M(P.R.)/P.S. to Secretary to Government.  
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER